
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/01/2003

ESTIMATE SUMMARY 13:54:59

CONTID: C14229         ESTIMATE NO: 0004 PROG 2002

PCN: 14229-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 83/SH 86 Intersection Improvement PERCENT TIME:

PROJECT NO: STA 0831-088                  

SH 83/SH 86 Intersection Improvement

NAME OF ROAD:  

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

KB CONSTRUCTION, INC. PAY PERIOD ENDING 10/01/2003 DATE TIME STARTED 05/08/2003

P.O. BOX 870 DATE LET 04/10/2003 DATE WORK BEGAN

 DATE AWARDED 04/16/2003 DATE TIME STOPPED 12/04/2003

 DATE CONTRACT EXECUTED 05/01/2003 DATE ACCEPTED 12/04/2003

ELIZABETH CO 80107     303/472-6299 DATE NOTICE TO PROCEED 05/08/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 718,332.10 PARTICIPATING $ $ 255,750.86

AWARD PROJECT AMT: 530,118.01 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -521.98

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

69.88

WORK DAYS

WORK DAYS

57.42%

305,883.17

255,750.86

255,750.86

255,228.88

$

$

$

$

412,448.93

0.00

412,448.93

17,917.15

430,366.08

-1,900.14

0.00

428,465.94

0.00

AMOUNT DUE 428,465.94 255,228.88

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 255,228.88

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

58.0 TIME ALLOW: 83

ORIG TIME ALLOW: 40
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PCN: 14229-BID    ESTIMATE RUN 10/01/2003

PROJECT: STA 0831-088                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:54:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF HEADWALL 0.000

1.000

202-00015  
 

1.000

EACH

350.00000 350.001.000

350.00

0010 REMOVAL OF PIPE 400.000

0.000

202-00035  
 

1,132.000

LF  

7.00000 2,800.00400.000

0.00

0015 REMOVAL OF CURB AND GUTTER 0.000

694.000

202-00203  
 

711.000

LF  

4.40000 3,053.60694.000

3,053.60

0020 REMOVAL OF ASPHALT MAT 824.000

224.000

202-00220  
 

1,349.000

SY  

9.25000 9,694.001,048.000

2,072.00

0025 *REMOVAL OF PAVEMENT MARKING 0.000

0.000

202-00250  
 

5,855.000

SF  

1.87000 0.000.000

0.00

0030 REMOVAL OF GROUND SIGN 9.000

11.000

202-00810  
 

37.000

EACH

25.00000 500.0020.000

275.00

0035 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 0.000

0.000

202-00828  
 

1.000

L S 

3,210.00000 0.000.000

0.00

0040 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 2,275.000

300.000

203-00010  
 

3,384.000

CY  

13.67000 35,200.252,575.000

4,101.00

0045 BLADING 4.000

0.000

203-01500  
 

23.000

HOUR

95.00000 380.004.000

0.00

0050 POTHOLING 36.000

35.000

203-01597  
 

71.000

HOUR

150.00000 10,650.0071.000

5,250.00

0055 EROSION LOG 0.000

0.000

208-00005  
 

47.000

LF  

5.00000 0.000.000

0.00
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PCN: 14229-BID    ESTIMATE RUN 10/01/2003

PROJECT: STA 0831-088                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:54:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 EROSION BALES (WEED FREE) 12.000

8.000

208-00011  
 

40.000

EACH

13.00000 260.0020.000

104.00

0065 STABILIZED CONSTRUCTION ENTRANCE 0.000

0.000

208-00070  
 

0.000

EACH

750.00000 0.000.000

0.00

0070 *RESET GROUND SIGN 0.000

0.000

210-00810  
 

1.000

EACH

69.55000 0.000.000

0.00

0075 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

1.800

ACRE

424.36000 0.000.000

0.00

0080 *SOIL PREPARATION (SPECIAL) 0.000

0.000

212-00047  
 

1.800

ACRE

2,436.98000 0.000.000

0.00

0085 *MULCHING (WEED FREE) 0.000

0.000

213-00003  
 

1.400

ACRE

571.00000 0.000.000

0.00

0090 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

140.000

LB  

2.16000 0.000.000

0.00

0095 *SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000

0.000

216-00041  
 

2,233.000

SY  

1.95000 0.000.000

0.00

0100 AGGREGATE BASE COURSE (SPECIAL) 0.000

0.000

304-09014  
 

184.940

TON 

16.41000 0.000.000

0.00

0105 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

59.700

TON 

69.82000 0.000.000

0.00

0110 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 0.000

2,574.380

403-33741  
 

3,481.560

TON 

46.77000 120,403.752,574.380

120,403.75



CONTID: C14229         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 14229-BID    ESTIMATE RUN 10/01/2003

PROJECT: STA 0831-088                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:54:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

272.000

411-10255  
 

370.000

GAL 

3.41000 927.52272.000

927.52

0120 *INLET TYPE D (5 FOOT) 2.000

0.000

604-00505  
 

3.000

EACH

2,866.00000 5,732.002.000

0.00

0125 *INLET TYPE R  L 5 (5 FOOT) 3.000

0.000

604-19105  
 

4.000

EACH

2,288.00000 6,864.003.000

0.00

0130 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

1,513.000

606-00301  
 

2,412.000

LF  

12.78000 19,336.141,513.000

19,336.14

0135 *END ANCHORAGE (FLARED) 0.000

4.000

606-02005  
 

8.000

EACH

1,230.50000 4,922.004.000

4,922.00

0140 FENCE (PLASTIC) 310.000

0.000

607-11525  
 

310.000

LF  

2.70000 837.00310.000

0.00

0145 *CONCRETE SIDEWALK 0.000

0.000

608-00000  
 

35.000

SY  

33.82000 0.000.000

0.00

0150 *CONCRETE CURB RAMP 0.000

0.000

608-00010  
 

51.000

SY  

80.90000 0.000.000

0.00

0155 *CURB AND GUTTER TYPE 2 (SECTION I-B) 14.000

120.000

609-21010  
 

166.000

LF  

10.86000 1,455.24134.000

1,303.20

0160 *CURB AND GUTTER TYPE 2 (SECTION II-B) 494.000

482.000

609-21020  
 

1,819.000

LF  

12.49000 12,190.24976.000

6,020.18

0165 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

37.000

EACH

18.19000 0.000.000

0.00
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PCN: 14229-BID    ESTIMATE RUN 10/01/2003

PROJECT: STA 0831-088                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:54:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

35.000

EACH

18.19000 0.000.000

0.00

0175 *DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

15.000

EACH

18.19000 0.000.000

0.00

0180 *1-1/2 INCH ELECTRICAL CONDUIT (JACKED) 0.000

76.000

613-00151  
 

76.000

LF  

9.63000 731.8876.000

731.88

0185 *3 INCH ELECTRICAL CONDUIT 0.000

90.000

613-00300  
 

90.000

LF  

11.77000 1,059.3090.000

1,059.30

0190 *1-1/2 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

40.000

613-01150  
 

139.000

LF  

4.28000 171.2040.000

171.20

0195 *PULL BOX (24"X20"X12") DEEP 0.000

4.000

613-07033  
 

5.000

EACH

267.50000 1,070.004.000

1,070.00

0200 *WIRING 0.000

0.900

613-10000  
 

1.000

L S 

1,070.00000 963.000.900

963.00

0205 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 0.000

0.000

613-70400  
 

4.000

EACH

428.00000 0.000.000

0.00

0210 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

311.000

SF  

12.84000 0.000.000

0.00

0215 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

145.000

SF  

17.12000 0.000.000

0.00

0220 *SIGN PANEL (CLASS III) 0.000

0.000

614-00013  
 

94.000

SF  

19.26000 0.000.000

0.00
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PCN: 14229-BID    ESTIMATE RUN 10/01/2003

PROJECT: STA 0831-088                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:54:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *STEEL SIGN POST (2 INCH ROUND) 0.000

0.000

614-01502  
 

317.000

LF  

10.70000 0.000.000

0.00

0230 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 0.000

0.000

614-01582  
 

326.000

LF  

21.40000 0.000.000

0.00

0235 *PEDESTRIAN SIGNAL FACE (16) 0.000

0.000

614-70117  
 

8.000

EACH

401.25000 0.000.000

0.00

0240 *TRAFFIC SIGNAL FACE (12-12-12) 0.000

4.000

614-70336  
 

8.000

EACH

668.75000 2,675.004.000

2,675.00

0245 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 0.000

4.000

614-70560  
 

8.000

EACH

1,177.00000 4,708.004.000

4,708.00

0250 *PEDESTRIAN PUSH BUTTON 0.000

0.000

614-72860  
 

8.000

EACH

80.25000 0.000.000

0.00

0255 *INTERSECTION DETECTION SYSTEM (CAMERA) 0.000

0.000

614-72886  
 

1.000

EACH

21,079.00000 0.000.000

0.00

0255 MATERIAL ALLOWANCE ALL EQUIPMENT FOR INTERSECTION 
DETECTION SYSTEM

1.000

0.000EACH

17,917.15000 17,917.151.000

0.00

0260 *SPAN WIRE CABLE 0.000

680.000

614-72890  
 

680.000

LF  

3.48000 2,366.40680.000

2,366.40

0265 *TRAFFIC SIGNAL-LIGHT SPAN WIRE POLE (16 INCH) 0.000

4.000

614-85366  
 

4.000

EACH

3,210.00000 12,840.004.000

12,840.00

0270 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 0.000

0.500

614-86240  
 

1.000

EACH

19,527.50000 9,763.750.500

9,763.75
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PCN: 14229-BID    ESTIMATE RUN 10/01/2003

PROJECT: STA 0831-088                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:54:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 24 INCH CULVERT PIPE 1,108.000

14.000

617-00024  
 

1,122.000

LF  

25.83000 28,981.261,122.000

361.62

0275 MATERIAL ALLOWANCE PIPE STOCKPILED ON SITE 0.000

0.000LF  

9.40000 0.000.000

0.00

0280 *CONSTRUCTION SURVEYING 0.950

0.000

625-00000  
 

1.000

L S 

5,934.00000 5,637.300.950

0.00

0285 *MOBILIZATION 0.600

0.400

626-00000  
 

1.000

L S 

39,852.00000 39,852.001.000

15,940.80

0290 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

62.000

GAL 

57.78000 0.000.000

0.00

0295 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 0.000

0.000

627-00012  
 

22.000

GAL 

48.15000 0.000.000

0.00

0300 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

0.000

0.000

627-30325  
 

0.000

SF  

12.84000 0.000.000

0.00

0305 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

0.000

0.000

627-30330  
 

240.000

SF  

9.63000 0.000.000

0.00

0310 SURVEY MONUMENT (SPECIAL) 0.000

0.000

629-01041  
 

0.000

EACH

412.00000 0.000.000

0.00

0315 *FLAGGING 231.000

342.500

630-00000  
 

889.000

HOUR

23.54000 13,500.19573.500

8,062.45

0320 *TRAFFIC CONTROL INSPECTION 15.000

12.000

630-00007  
 

51.000

DAY 

37.45000 1,011.1527.000

449.40
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PCN: 14229-BID    ESTIMATE RUN 10/01/2003

PROJECT: STA 0831-088                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:54:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 *TRAFFIC CONTROL MANAGEMENT 26.000

23.000

630-00012  
 

69.000

DAY 

299.60000 14,680.4049.000

6,890.80

0330 *FLASHING BEACON (PORTABLE) 2.000

0.000

630-80001  
 

4.000

EACH

535.00000 1,070.002.000

0.00

0335 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

0.000

630-80341  
 

0.000

EACH

26.75000 0.000.000

0.00

0340 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 6.000

6.500

630-80342  
 

29.000

EACH

53.50000 668.7512.500

347.75

0345 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000

0.000

630-80343  
 

8.000

EACH

53.50000 214.004.000

0.00

0350 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 64.000

0.000

630-80344  
 

128.000

SF  

12.50000 800.0064.000

0.00

0355 *PORTABLE MESSAGE SIGN PANEL 0.000

0.000

630-80355  
 

0.000

EACH

1,030.00000 0.000.000

0.00

0360 DRUM CHANNELIZING DEVICE 97.500

46.000

630-80360  
 

287.000

EACH

24.72000 3,547.32143.500

1,137.12

0365 *TRAFFIC CONE 20.000

0.000

630-80380  
 

60.000

EACH

8.00000 160.0020.000

0.00

0370 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000

F A 

1.00000 0.000.000

0.00

0375 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 14229-BID    ESTIMATE RUN 10/01/2003

PROJECT: STA 0831-088                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:54:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

2,982.430

F A 

1.00000 0.000.000

0.00

0385 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0390 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0395 F/A UTILITIES 0.000

0.000

700-70033  
 

0.000

F A 

1.00000 0.000.000

0.00

0400 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0420 REM TREE 0.000

9.000

202-00010  
 

9.000

EACH

300.00000 2,700.009.000

2,700.00

0425 REM DELINEATOR 0.000

0.000

202-00090  
 

10.000

EACH

7.00000 0.000.000

0.00

0430 REM FENCE 0.000

97.000

202-01000  
 

97.000

LF  

5.00000 485.0097.000

485.00

0440 INLET TY R L5 (10 FT) 0.000

0.000

604-19110  
 

2.000

EACH

3,200.00000 0.000.000

0.00

0445 FENCE (SPEC) 2- RAIL PVC(WHITE) 0.000

0.000

607-11530  
 

97.000

LF  

30.00000 0.000.000

0.00

0455 36 IN CULVERT PIPE 0.000

158.000

617-00036  
 

860.000

LF  

70.50000 11,139.00158.000

11,139.00
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PCN: 14229-BID    ESTIMATE RUN 10/01/2003

PROJECT: STA 0831-088                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:54:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0460 ADDED ITEM (LUMP SUM)/ CMO #1(CO #2) FIELD OFFICE 
(CLASS 1)

0.000

0.000

900-00014  
 

1.000

L S 

4,200.00000 0.000.000

0.00

0465 ADDED ITEM (HOUR)/ CMO# 1 (CO#2) SURVEYING 0.000

0.000

900-00010  
 

35.000

HOUR

100.00000 0.000.000

0.00

0470 RELAY PIPE (24 IN) CMO# 3 (MCR LINE 1) 180.000

0.000

210-02024  
 

180.000

LF  

14.58000 2,624.40180.000

0.00

0475 ADDED ITEM (LUMP SUM)/ MODIFY INLETS @ STA. 313+78.7 
AND 609+54.9

0.000

0.000

900-00014  
 

0.000

L S 

1,425.39000 0.000.000

0.00

0480 ADDED ITEM (LUMP SUM)/ REPLACEMENT OF UNSUITABLE 
MATERIAL

0.000

0.000

900-00014  
 

0.000

L S 

978.50000 0.000.000

0.00

0485 ADDED ITEM (DOLLAR)/ ADDED ITEM/MODIFY INLETS CO 
#6(MCR LINE 2)

1,425.390

0.000

900-00006  
 

1,425.390

DOL 

1.00000 1,425.391,425.390

0.00

0490 ADDED ITEM (DOLLAR)/ ADDED ITEM/REPLACE UNSUITABLE 
MATERIAL CO #7(MCR LINE 3)

978.500

0.000

900-00006  
 

978.500

DOL 

1.00000 978.50978.500

0.00

0495 ADDED ITEM (DOLLAR)/ ADDED ITEM/EXTRA SURVEY CO#8(MCR 
LINE 4)

0.000

2,220.000

900-00006  
 

2,700.000

DOL 

1.00000 2,220.002,220.000

2,220.00

0500 INLET TY C (5 FT) ADDED ITEM/TYPE C INLET (5 FOOT) CO#
9 (MCR LINE 5)

0.000

1.000

604-00305  
 

1.000

EACH

1,550.00000 1,550.001.000

1,550.00

0505 ADDED ITEM (LUMP SUM)/ ADDED ITEM/MOBILIZATION CO#11 
(MCR LINE 7)

0.000

0.000

900-00014  
 

1.000

L S 

1,100.00000 0.000.000

0.00

0510 ADDED ITEM (DOLLAR)/ ADDED ITEM/RELOCATE BLANK OUT 
SIGN CO #12 (MCR LINE 8)

0.000

0.000

900-00006  
 

3,100.000

DOL 

1.00000 0.000.000

0.00
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PCN: 14229-BID    ESTIMATE RUN 10/01/2003

PROJECT: STA 0831-088                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:54:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0515 CONC BARRIER (TEMP) CONCRETE BARRIER (TEMP) CO #13 
(MCR LINE 9)

0.000

0.000

630-80370  
 

200.000

LF  

24.87000 0.000.000

0.00

0520 ADDED ITEM (DOLLAR)/ ADDED ITEM/OVERWEIGHT LOAD FINE 
CO #14 (MCR LINE 10)

0.000

0.000

900-00006  
 

-870.000

DOL 

1.00000 0.000.000

0.00

CAT 423,066.08255,750.86711,032.10CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0405 FIELD OFFICE (CLASS 1) 1.000

0.000

620-00001  
 

1.000

EACH

7,000.00000 7,000.001.000

0.00

0410 FIELD LABORATORY (CLASS 1) 0.000

0.000

620-00011  
 

0.000

EACH

7,000.00000 0.000.000

0.00

0415 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

300.00000 300.001.000

0.00

CAT 7,300.000.007,300.00CURRENT AMT0400 $ $ $

$ 430,366.08255,750.86$718,332.10$CURRENT AMTPROJECT TOTAL


